

From - Sun Apr 08 16:01:55 2001  
Return-Path: <list@aka.mcom.com>  
Received: from aka.mcom.com ([205.217.237.180]) by  
dredd.mcom.com (Netscape Messaging Server 4.15) with ESMTP id  
GBA9MA00.PEB for <srinivas@dredd>; Wed, 4 Apr 2001 12:46:58 -0700  
Received: (from list@localhost)  
by aka.mcom.com (8.10.0/8.10.0) id f34JkuU27131  
for srinivas; Wed, 4 Apr 2001 12:46:56 -0700 (PDT)  
Resent-Date: Wed, 4 Apr 2001 12:46:56 -0700 (PDT)  
Message-ID: <3ACB7A26.44E37ED0@netscape.com>  
Date: Wed, 04 Apr 2001 12:46:47 -0700  
From: acharya@netscape.com (Kamal Acharya)  
X-Mailer: Mozilla 4.7 [en] (WinNT; U)  
X-Accept-Language: en  
MIME-Version: 1.0  
To: Mohsin Hussain <mohsin@netscape.com>,  
shop-anywhere@netscape.com  
Subject: Shop@Anywhere weekly engineering status  
Content-Type: text/html; charset=us-ascii  
Content-Transfer-Encoding: 7bit  
Resent-Message-ID: <"1IP\_pB.A.XnG.uo3y6"@glacier>  
Resent-From: shop-anywhere@netscape.com  
X-Mailing-List: <shop-anywhere@netscape.com>  
X-Loop: shop-anywhere@netscape.com  
Precedence: list  
Resent-Sender: shop-anywhere-request@netscape.com  
X-Mozilla-Status: 8001  
X-Mozilla-Status2: 00000000

<!doctype html public "-//w3c//dtd html 4.0 transitional//en">  
<html>  
<b>Shop@Anywhere weekly engineering status</b>  
<br>3/28/01 - 4/3/01  
<p>Escalations  
<ul>  
<li>  
None</li>  
</ul>  
Accomplishments  
<ul>  
<li>  
Product Page Anywhere</li>  
</ul>  
<li>  
Worked on Magic Carpet integration.</li>

</ul>

<li>

Local Store</li>

<ul>

<li>

Reviewed and provided feedback on the plain text feed format specified by DCI.&nbsp;Waiting for the modified DCI proximity search URL to be live, to start doing integration testing.&nbsp;(ETA - mid april)</li>

</ul>

<li>

Shopping Widget</li>

<ul>

<li>

We think we have a resolution on the hosting architecture.&nbsp;Need to circle back with Ops and close it next week.</li>

</ul>

</ul>

Issues

<ul>

<li>

None</li>

</ul>

Next week

<ul>

<li>

Product Page Anywhere</li>

<ul>

<li>

Finish Product Page Email.</li>

<li>

Work on first drop to QA.</li>

</ul>

<li>

Local Stores</li>

<ul>

<li>

Start working on the Datamart changes needed to support local stores.</li>

</ul>

</li>  
Shopping Widget</li>

</ul>  
</li>  
Resolve Ops issues.</li>

</li>  
Make changes to the Extractor based on new deployment architecture.</li>

</li>  
Look into error handling (Netcool).</li>  
</ul>  
</ul>  
</html>